
Monroe County Department of Transportation

Ongoing Construction Update - August 03, 2006

Brighton
Clinton Avenue: Elmwood Avenue to City Line Contact: Don Huss (585-753-7732)

Clinton Avenue Micro Pave Scheduled start date: 05/16/2006

Scheduled end date: 05/31/2006Pavement repair completed 5/17/06. Crack Fill started 5/17/06 completed 5/19/06. Micro Pave started 5/18/06 completed 

5/24/06.Stripping completed5/29/06. Percent complete: 100 %

Two way traffic maintain with flagger

Elmwood Avenue: Hollywood Avenue to Clover Street Contact: Brent Penwarden (585-753-7733)

Elmwood Avenue Scheduled start date: 10/01/2005

Scheduled end date: 11/01/2006Sanitary work 95% complete.  Paved up to binder grade on E of 590 and south (EB) lane W of 590.

Percent complete: 48 %

One way detour placed 4.3.06.

Penfield Road: Route 96 to Brighton / Penfield Town Line Contact: Don Huss (585-753-7732)

Penfield Road Micro Pave Scheduled start date: 06/06/2006

Scheduled end date: 08/31/2006Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06.  Paving completed 7/28/06.Schedule for striping.

Percent complete: 95 %

Two way traffic maintain with flagger

Westfall Road: Winton Road to Route 31 Contact: Don Huss (585-753-7732)

Westfall Road Micro Pave Scheduled start date: 05/11/2006

Scheduled end date: 05/22/2006Micro Pave completed 5/18/06. Striping completed 5/22/06.

Percent complete: 100 %

Two way traffic maintain with flagger

Chili
Morgan Road: Chili Riga Town Line Road to Route 383 Contact: Tony Halaris (585-753-7738)

Morgan Road Surface Treat Scheduled start date:

Scheduled end date:Work to commence week of 8/14/06

Percent complete: 5 %

Stottle Road: Route 386 to Chili Avenue Contact: Tony Halaris (585-753-7738)

Stottle Road Surface Treat Scheduled start date:

Scheduled end date:Work to commence week of 8/14/06

Percent complete: 5 %



City of Rochester
Atlantic Ave.: East of Culver Road to North Winton Road Contact: Charles DiSalvo (585-753-7721)

Atlantic Avenue I Scheduled start date: 09/12/2005

Scheduled end date: 12/01/2006 John Standinger -  City Project Manger

Percent complete: 60 %

ONE WAY westbound btw. Winton Ave. & Culver Rd.

Clarkson
Lawton Road: Route 19 to Route 260 Contact: John Maume (585-753-7734)

Lawton Road True & Level, Crack Fill, Surface Treat Scheduled start date: 06/05/2006

Scheduled end date: 09/01/2006T&L completed surface treating will be scheduled in August

Percent complete: 25 %

Gates
Elmgrove Road: Lyell Road to Spencerport Road Contact: Tony Halaris (585-753-7738)

Elmgrove Road Mill & Resurface Scheduled start date:

Scheduled end date:Milling scheduled to commence week of Aug. 7

Percent complete:  %

Manitou Road: Buffalo Road to Shepard Road Contact: Tony Halaris (585-753-7738)

Manitou Road Micro Pave Scheduled start date: 05/03/2006

Scheduled end date: 05/17/2006Project Complete

Percent complete: 100 %

Greece
Britton Road: Mt. Read Blvd. to City Line Contact: John Maume (585-753-7734)

Britton Road Crack Fill,  Spot Repair, Micropave Scheduled start date: 06/01/2006

Scheduled end date: 06/20/2006mico paved

Percent complete: 100 %

Dewey Avenue: Culvert over Slater Creek to Just North of Latta Road Contact: Brent Penwarden (585-753-7733)

Dewey Avenue Culvert over Slater Creek Replace existing culvert Scheduled start date:

Scheduled end date:Crane Hogan low bidder.  Awarded 6.14.06.  Lakelands Concrete low on precast.  NTP issued 7.5.06.

Percent complete: 0 %

Two way traffic will be maintained.

Fetzner Road: Maiden Lane to English Road Contact: John Maume (585-753-7734)

Fetzner Road Micro Pave Scheduled start date: 05/18/2006

Scheduled end date: 06/15/2006micro paved

Percent complete: 100 %

Flynn Road: Latta Road to Frisbee Hill Road Contact: John Maume (585-753-7734)

Flynn Road Micro Pave Scheduled start date: 05/04/2006



Scheduled end date: 05/09/2006micro paved

Percent complete: 100 %

Greenleaf Road: Latta Road to Beach Avenue Contact: John Maume (585-753-7734)

Greenleaf Road Spot Repair, True & Level,  Surface Treat Scheduled start date: 07/18/2006

Scheduled end date: 10/01/2006Spot repair and T&L completed

Percent complete: 50 %

Kirk Road: Latta Road to Newcomb Road Contact: John Maume (585-753-7734)

Kirk Road Micro Pave Scheduled start date: 05/09/2006

Scheduled end date: 05/10/2006mico paved

Percent complete: 100 %

Lowden Point Road: Frisbee Hill Road to Edgemere Drive Contact: John Maume (585-753-7734)

Lowden Point Road Type 1 Recycle, Surface Treat Scheduled start date: 05/24/2006

Scheduled end date: 08/01/2006cold in place recycling complete, surface treating completed , awaiting pavement markings

Percent complete: 99 %

Mt. Read Blvd.: Stone Road to Maiden Lane Contact: John Maume (585-753-7734)

Mt. Read Blvd. Mill & Pave Scheduled start date: 08/07/2006

Scheduled end date: 09/01/2006milling is scheduled for August 7 , Paving to follow but not yet scheduled

Percent complete: 0 %

North Ave: Ridge Road to Maiden Lane Contact: John Maume (585-753-7734)

North Ave True & Level Scheduled start date:

Scheduled end date:will be scheduled in August

Percent complete: 0 %

North Greece Road: Over Northrup Creek to Between Latta Road and Post Ave. Contact: Alex Avdenko (585-753-7741)

North Greece Road Bridge Replacement Replace Bridge; BIN 3317510  2006 Scheduled start date: 06/14/2006

Scheduled end date: 11/10/2006Town of Clarkson is currently relocating warermain. Gas main on west side has been relocated. Road closed to all traffic on July 10, 

2006. Clarkson is currently removing the existing structure. Percent complete: 10 %

Road closed to all traffic starting July 10, 2006. Detour route: Latta Road-Flynn Road-Frisbee Hill Road.

Ridgeway Avenue: Elmgrove Road to Long Pond Road Contact: John Maume (585-753-7734)

Ridgeway Avenue Micro Pave Scheduled start date: 05/10/2006

Scheduled end date: 06/15/2006micro paved

Percent complete: 100 %

Hamlin
Hamlin Center Road: Route 18 to Sweden Walker Road Contact: John Maume (585-753-7734)

Hamlin Center Road True & Level, Crack Fill, Surface Treat Scheduled start date: 06/19/2006

Scheduled end date: 09/01/2006spot repair complete , Surface treating will be scheduled in August

Percent complete: 25 %

Henrietta
Brooks Road: East River Road to Route 15 Contact: Tony Halaris (585-753-7738)

Brooks Road Cold In place Recycle, Pave Scheduled start date: 05/03/2006



Scheduled end date: 08/06/2006Paving Completed 7/20. Working on Driveways and Shoulders adj.

Percent complete: 95 %

Pinnacle Road: Route I-90 to Red Lion Road South Entrance Contact: Tony Halaris (585-753-7738)

Pinnacle Road Spot repair, Micropave Scheduled start date:

Scheduled end date:

Percent complete:  %

Irondequoit
Hudson Avenue: City Line to Brookview Drive Contact: Don Huss (585-753-7732)

Hudson Avenue Micro Pave Scheduled start date: 06/19/2006

Scheduled end date: 08/31/2006Crack Fill completed. Micro Pave completed. Schedule for striping.

Percent complete: 95 %

Two way traffic maintain with flagger

St. Paul Boulevard: Thomas Avenue to Bus Loop Contact: Don Huss (585-753-7732)

St. Paul Boulevard Micro Pave Scheduled start date: 06/12/2006

Scheduled end date: 08/31/2006Started crack fill 6/12/06 completed 6/13/06. Pavement repair completed. Micro Pave started July 5 completed 7/11.Schedule for 

striping. Percent complete: 95 %

Two way traffic maintain with flagger

Titus Avenue: Hudson Avenue to Kings Highway Contact: Don Huss (585-753-7732)

Titus Avenue Micro Pave Scheduled start date: 06/19/2006

Scheduled end date: 08/31/2006Crack Fill completed. Micro Pave completed. Schedule for striping.

Percent complete: 95 %

Two way traffic maintain with flagger

Mendon
Bull Saw Mill Road @ Mendon Center Road: Bull Saw Mill Road to Mendon Center Road Contact: Tony Halaris (585-753-7738)

Bull Saw Mill Road @ Mendon Center Road Intersection Realignment Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Cheese Factory Road: Rte 65 to Chamberlin Road Contact: Tony Halaris (585-753-7738)

Cheese Factory Road Cold in place Recycle, Pave Scheduled start date: 06/20/2006

Scheduled end date:Cold In Place Recycled completed. Paving scheduled for Sept.06

Percent complete: 50 %

Pond Road: Mendon Center Road to West Bloomfield Road Contact: Tony Halaris (585-753-7738)

Pond Road 1300' West of West Bloomfield Road Scheduled start date:

Scheduled end date:Work to commence week of Aug. 1

Percent complete:  %

Ogden
Colby Street: Washington Street to Union Street Contact: John Maume (585-753-7734)

Colby Street Drainage, Spot Repair, Pave Top Scheduled start date: 06/05/2006



Scheduled end date: 10/01/2006paving completed, pavement marking installed, additional drainage work to be scheduled in Aug and Sept.

Percent complete: 95 %

Gillett Road: Lyell Road to Sheldon  Road Contact: John Maume (585-753-7734)

Gillett Road Heat & Scarify, Nova Chip Scheduled start date: 04/28/2006

Scheduled end date: 05/15/2006hot inplace recycled and nova chipped

Percent complete: 100 %

Ogden Parma Town Line Road: Trimmer Road to Route 259 Contact: John Maume (585-753-7734)

Ogden Parma Town Line Road True & Level Scheduled start date: 07/12/2006

Scheduled end date: 09/01/2006north and south side shoulder boxed out and paved

Percent complete: 95 %

Ogden Sweden T.L. Road: Beadle Road to Chambers Road Contact: John Maume (585-753-7734)

Ogden Sweden T.L. Road Surface Treat Scheduled start date: 06/04/2006

Scheduled end date: 06/18/2006surface treat complete

Percent complete: 100 %

Parma
Dean Road: Ridge Road to Peck Road Contact: John Maume (585-753-7734)

Dean Road Surface Treat Scheduled start date: 06/20/2006

Scheduled end date: 07/15/2006surface treated

Percent complete: 100 %

Moul Road: Hamlin / Parma Town Line Road to Payne Beach Road Contact: John Maume (585-753-7734)

Moul Road Type 1 Recycle, Surface Treat Scheduled start date: 05/20/2006

Scheduled end date: 10/01/2006cold in place recycling completed, surface treating completed

Percent complete: 95 %

Parma Center Road: Clarkson / Parma Town Line Road to Route 259 Contact: John Maume (585-753-7734)

Parma Center Road Spot Repair, True & Level, Surface Treat Scheduled start date: 07/08/2006

Scheduled end date: 09/01/2006T&L completed , Surface Treating will be scheduled in Aug

Percent complete: 40 %

Penfield
Penfield Road: Penfield / Brighton Town Line to Panorama Trail Contact: Don Huss (585-753-7732)

Penfield Road Micro Pave Scheduled start date: 06/06/2006

Scheduled end date: 08/31/2006Started pavement repair 6/6/06 completed 6/14/06. Crack Fill completed 6/19/06.  Paving completed 7/28/06.Schedule for striping.

Percent complete: 95 %

Two way traffic maintain with flagger

Plank Road: Jackson Road to Route 250 Contact: Don Huss (585-753-7732)

Plank Road Pave Scheduled start date: 05/29/2006

Scheduled end date: 06/30/2006Completed ditch cleaning & brush removal 6/5/06. Crack fill completed 6/8/06. Paving completed 6/21/06.Completed driveway and Lawn 

adjustment 6/26/06.Scheudle for stripping. Percent complete: 100 %

Two way traffic maintain with flagger

Contact: Don Huss (585-753-7732)



Salt Road New Scheduled start date: 08/01/2006

Scheduled end date: 08/08/2006

Percent complete: 0 %

Two way traffic maintain with flagger

Perinton
Ayrault Road: Intersection of Turk Hill Road to & Fairport High School Contact: Don Huss (585-753-7732)

Ayrault Road Mill & Resurface Scheduled start date: 07/10/2006

Scheduled end date: 07/28/2006Milling completed 7/10/06.Paving completed 7/17/06.

Percent complete: 100 %

Two way traffic maintain with flagger

Ayrault Road: Lyndon Road to Aldrich Road Contact: Don Huss (585-753-7732)

Ayrault Road Surface Treat Scheduled start date: 08/01/2006

Scheduled end date: 08/31/2006Surface Treat schedule for 8/21/06. Crack Fill completed 6/23/06

Percent complete: 50 %

Two way traffic maintain with flagger

Pittsford
East Street: Thornell Road to Route 96 Contact: Don Huss (585-753-7732)

East Street Surface Treat Scheduled start date: 06/05/2006

Scheduled end date: 08/31/2006Pavement repair started 6/5/06. Crack Fill started & completed 6/15/06. Surface Treatment completed 7/18/06 Schedule for striping.

Percent complete: 95 %

Two way traffic maintain with flagger

Tobey Road: Mendon Center Road to Route 65 Contact: Don Huss (585-753-7732)

Tobey Road Recycle & Pave /Surface Treat Scheduled start date: 05/09/2006

Scheduled end date: 08/31/2006Cold inplace completed May 9 from Tobey Woods to Stone Road . Paving completed 5/25/06.Striping completed 5/29/06 between Tobey 

Wood and Stone Road. Completed Driveway & Lawn adjustments 6/5/06. Surface Treat completed 7/18/06. Schedule for striping. Percent complete: 95 %

Two way traffic maintain with flagger

Riga
Bangs Road: Gilman Road to Dewey Road Contact: Tony Halaris (585-753-7738)

Bangs Road Surface Treat Scheduled start date: 08/09/2006

Scheduled end date:Work to commence 8/9/06

Percent complete:  %

Bridgeman Road: Malloch Road to Rte 36 Contact: Tony Halaris (585-753-7738)

Bridgeman Road Surface Treat Scheduled start date: 08/09/2006

Scheduled end date:Work to commence 8/9/06

Percent complete:  %

Gilman Road: Bangs Road to Rte 36 Contact: Tony Halaris (585-753-7738)

Gilman Road Surface Treat Scheduled start date: 08/09/2006



Scheduled end date:Work to commence 8/9/06

Percent complete:  %

Palmer Road: Baker Road to Rte 33A Contact: Tony Halaris (585-753-7738)

Palmer Road T&L Scheduled start date: 06/19/2006

Scheduled end date: 07/27/2006Project Complete

Percent complete: 100 %

Rush
Honeoye Falls Road No. 6: Route 15 to Works Road Contact: Tony Halaris (585-753-7738)

Honeoye Falls Road No. 6 Pave Scheduled start date:

Scheduled end date:

Percent complete:  %

Sweden
Beadle Road: Route 19 to Sweden/Ogden Town Line Contact: John Maume (585-753-7734)

Beadle Road Spot Repair, True & Level, Surface Treat Scheduled start date: 06/05/2006

Scheduled end date: 09/01/2006T&L completed, surfsace treating will be scheduled in August

Percent complete: 30 %

Reed Road: County Line to McIntosh Road Contact: John Maume (585-753-7734)

Reed Road Surface Treat Scheduled start date: 06/19/2006

Scheduled end date: 07/15/2006surface treated

Percent complete: 100 %

West Sweden Road: Reed Road to Fourth Section Road Contact: John Maume (585-753-7734)

West Sweden Road Crack Fill, Surface Treat Scheduled start date: 06/20/2006

Scheduled end date: 07/15/2006surface treated

Percent complete: 100 %

White Road: West Sweden Road to Redman Road Contact: John Maume (585-753-7734)

White Road True & Level, Surface Treat Scheduled start date: 06/05/2006

Scheduled end date: 09/01/2006T&L completed, surface treating will be scheduled in August

Percent complete: 10 %

Webster
Basket Road: Basket Road just north of Sandy Ln. to Between Woodard and Lake Roads Contact: Bo Mansouri (585-753-7740)

Basket Road Bridge Replacement Scheduled start date: 07/17/2006

Scheduled end date: 10/31/2006Construction is scheduled to begin on Monday July 17th and will last up to 120 days.

Percent complete: 0 %

Official off-site detour will be Schlegel Rd., Salt Rd., Lake Rd.

Holt Road: Over Mill Creek Tributary to Between Orchard Street and Klem Road Contact: Karen Cox (585-753-7742)

Holt Road Culvert Replacement Replace culvert; S.I.N. 18-010-085 Scheduled start date: 08/14/2006

Scheduled end date: 12/11/2006Construction is to begin August 14, 2006.  Expected opening is in Late fall 2006

Percent complete: 5 %



Holt Road will be closed to through traffic on 8-14-06. Project detour: Klem Rd, NYS Rt. 250 , NYS Rt. 104.  Road will be open to local traffic up to Orchard Street on the 

south side, and to the old Arena's Party House property on the north.

Lake Road: Route 250 to County Line Contact: Don Huss (585-753-7732)

Lake Road Recycle & Pave Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Wheatland
George Street: Spring Street to Route 36 Contact: Tony Halaris (585-753-7738)

George Street Mill & Resurface Scheduled start date:

Scheduled end date:Milling Completed. Paving scheduled Aug. 14

Percent complete:  %

Mumford Road: North Road to Baker Road Contact: Tony Halaris (585-753-7738)

Mumford Road T&L Scheduled start date: 06/19/2006

Scheduled end date: 07/27/2006Project Complete

Percent complete: 100 %

South Road: Bowerman Road to River Road Contact: Tony Halaris (585-753-7738)

South Road Cold in place recycle , Surface Treat Scheduled start date:

Scheduled end date:Cold In Place Recycle completed. Surface treat scheduled for July.

Percent complete: 60 %

Union Street: Rte 383 to North Road Contact: Tony Halaris (585-753-7738)

Union Street Surface Treat Scheduled start date:

Scheduled end date:Work to commence week of 8/14/06

Percent complete:  %

Wheatland Center Road: Rte. 383 to North Road Contact: Tony Halaris (585-753-7738)

Wheatland Center Road Surface Treat Scheduled start date: 08/14/2006

Scheduled end date:Work to commence 8/14/06

Percent complete:  %


